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FINAL FOURTH QUARTER OF FY 2009 -- SITE-LEVEL REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)
|
ENFORCEABLE AGREEMENT MILESTONE STATUS
SITE NOVs EA MILESTONES MISSED DURING | AT RISK EA MILESTONES NEXT | NON.HLW WDs | LLW DISPOSAL NEPA
FOUR QUARTERS (10/2009 -
QUARTER (07/2009 - 09/2009) / TOTAL
QUARTER EA MILESTONES 09/2010) / TOTAL FOUR
QUARTERS EA MILESTONES
Argonne N/A(0/0) N/A(0/0) N/A N/A N/A
Brookhaven N/A N/A N/A
1 previous Non-Impacting State NOV (with minor fine), 1 previous
Carlsbad Non-Impacting State NOV, & 1 previous ORPS Notification (awaiting N/A N/A
NMED formal response)
ETEC N/A N/A
Idaho N/A
LANL N/A N/A
Livermore N/A N/A N/A
Moab N/A(0/0) N/A(0/0) N/A N/A
NTS N/A N/A
Oak Ridge N/A N/A
Paducah 1 previous Non-Impacting State NOV N/A N/A
Pantex N/A N/A N/A
Portsmouth N/A N/A
Richland N/A N/A
River Protection 1 previous Non-Impacting U.S. EPA NOV N/A
Sandia N/A N/A N/A
SLAC N/A N/A N/A
SPRU N/A N/A N/A
SRS
West Valley N/A

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Carlsbad

YELLOW

PBS CB-0080 - Waste Disposal Ops - WIPP -- On 11/26/2007, the State of New Mexico cited WIPP for deficiencies in its ground-water monitoring program. The NOV alleged
four deficiencies related to the following; 1) Ground-water Surface Elevation Monitoring Methodology; 2) Environmental Monitor Manager training; 3) procedures for developing
potentiometric maps and 4) Data Quality Objectives for some field monitoring activities. A fine of $38,520 was levied by the State. The CBFO and WTS met with the NMED on
January 22, 2009 to negotiate a settlement agreement. The NMED informally agreed to drop items 2, 3, and 4 and reduce the penalty to $21,000.00 for the one remaining item.
A settlement agreement (Stipulated Final Order) has been drafted by the NMED and reviewed by the Permittees. The review process is nearly complete and the Permittees plan
to submit final comments on the draft Stipulated Final Order in October, 2009. No change in status.

NOTE: ORPS NOTIFICATION -- ON 06/11/2008 -- Waste Disposal Ops - WIPP -- On 06/05/2008, Washington TRU Solutions, LLC, (WTS) management was notified that a
Contact Handled waste drum that was shipped to WIPP on May 21, 2008, in a Standard Waste Box (SWB), had an unresolved nonconformance hold for remediation of free
liquids. During the characterization process at the generator site (i.e., LANL), the drum had been tagged and segregated for future remediation for free liquids, but the drum was
loaded into the SWB and shipped. All TRU waste shipments were suspended, and notifications to regulatory agencies and stakeholders were made. The drum was returned to
LANL for further action, and shipments and operations resumed. The NMED requested additional information and that was provided to the NMED on September 24, 2008. The
NMED subsequently issued Compliance Order HWB 09-31 (CO) (LANL) on July 24, 2009. The Permittees are currently negotiating resolution of this compliance order. No
change in status.

GREEN
(CHANGED
FROM
YELLOW)

On November 14, 2008 the NMED cited WIPP for alleged deficiencies related to an inadvertent discharge of 150 gallons of brine water into the H-19 evaporation pond. The
deficiencies are considered minor potential for harm and the penalty assessment is $12,243.00. A settlement agreement has been drafted by the NMED and is being reviewed by
the CBFO and WTS. A Stipulated Final Order resolving this NOV was signed on May 13, 2009 and civil penalties totaling $12,243.00 were paid to the NMED.

GREEN

NOTE: ORPS NOTIFICATION -- ON 02/20/2009, BUT NO NOV ISSUED YET FOR PBS CB-0080 - Waste Disposal Ops - WIPP -- Leak in Sewage Lagoon Pond Liner Results in
Possible Waste Discharge -- On February 16, 2009, during an inspection of the sewage lagoons, the Facility Operations Roving Watch noticed additional erosion that caused
ground settling on the west end of Lagoon 1A. He also noticed a bulge in the liner below the water level which looked as if the soil had sloughed off the side of the lagoon and
collected underneath the liner below the water level. Approximately 1 gallon of water was observed at the bottom of the subsidence area. Notifications were made and the
Sewage Lagoon Pond was isolated to eliminate further sewage discharge into Pond 1A. Work Packages are being developed to pump waste water from Pond 1A into other
ponds, to inspect the liner and to perform repairs. On 02/23/09, CBFO / WIPP sent a letter to NMED, in order to confirm a 02/17/09 verbal report, with a description of the event,
and steps / corrective actions taken to remedy the problem. The issue was determined to be erosion only and no discharge occurred. Therefore, no NOV was issued.

YELLOW

03/17/2009 ORPS Report -- NOV for Unauthorized Discharge of Brine Water -- On March 9, 2009, the Department of Energy, Carlsbad Field Office, received a Notice of Violation (NOV) from the New
Mexico Environment Department, Ground Water Quality Bureau, for an unauthorized discharge of brine from an unlined portion of the spillway between the Salt Storage Extension Cell A and the Salt
Storage Extension Basin. The unauthorized discharge alleges a violation of the Water Quality Act, the Water Quality Control Commission regulations and the WIPP Discharge Permit 831 (DP-831).
The discharge resulted from inadequate design and inadequate review of environmental data. Corrective actions have been identified. The discharge resulted from a large rainfall event in October
2008 and additional rainfall a few days after the initial large rainfall that led to minor amounts of water seeping over the spillway. No fine was associated with the NOV and corrective actions described
in the NOV were already in progress and are ongoing. No change in status.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

SITE

SCORE

SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

LANL

Paducah

GREEN
(CHANGED
FROM RED)

Demand Letter (issued 1/26/09), notified LANL of a $291,000 stipulated penalty imposed by the State of New Mexico for what if viewed as a inadequate Corrective
Measure Evaluation Report for Material Disposal Area G (MDA G), at Technical Area 54 (TA-54), for the first 117 days of non-compliance Negotiation of a settlement is
scheduled for Sept 2009. Fine will accumulate at $3,000/day until the NOV is settled or CME report is deemed compliant.

05/26/2009 ORPS Report -- Notice of Violation Relating to Well WCOBT-4.4 -- NOV for well MCBOT 4.4 has been settled at $1,295,156.

05/18/2009 ORPS Report -- Notice of Violation for C-746-U Landfill Operations -- On May 14, 2009, DOE and Paducah Remediation Services received a Notice of Violation dated
May 4, 2009, from the Commonwealth of Kentucky’s Department for Environmental Protection concerning three violations of landfill permit conditions. The C-746-U landfill
violations cited were failure to use approved cover soils, failure to follow approved equipment check schedule, and failure to dispose of waste within two hours of receipt.
Corrective actions for the three violations were previously implemented.

YELLOW

06/18/2009 ORPS Report -- Notice of Violation (NOV) for Failing to Comply With Permit Limits -- On June 12, 2009, the Paducah Site received a Notice of Violation (NOV) from
the Kentucky, Department for Environmental Protection. The NOV alleges that PRS has failed to comply with the Kentucky Pollution Discharge Elimination System permit limits
and cites three specific permit limit exceedances. The three cited permit noncompliances were (1) Total Suspended Solids violations during the months of July and December of
2008, and for the month of March of 2009, (2) Total Recoverable Zinc violations during the months October and November of 2008, and for the month of February of 2009, and
(3) Oil and grease violations during the month of October of 2008. Paducah is required to develop and submit a Corrective Action Plan by July 8, 2009. Notifications were made
and a response is under development.

At DOE's request, the Kentucky Department of Environmental Protection researched the violations and determined that the permit limits were stayed by the "Order
Holding Case in Abeyance Pending Agreed Order and Order Extending Stay", executed on November 21, 2007, until the issue of a new KPDES permit. On June 26,
2009, the Kentucky Department of Environmental Protection rescinded the first two noncompliances, failing to comply with KPDES permit limits for Total Suspended
Solids and Total Recoverable Zinc.

The noncompliance, exceeding the KPDES permit limit for Oil and Grease, remained unchanged. Subsequently, a Response to Notice of Violation was submitted to
the U S Department of Energy, Paducah Gaseous Diffusion Plant Permit Number KY0004049, Agency Interest No. 3059, Activity ID: ENV20090001 on July 7, 2009. In
that response, a Corrective Action Plan was enclosed that addressed the noncompliance for exceedance of oil and grease at outfall 017. Results were based on a
single data point, instead of an average of multiple samples as allowed by the permit. Although unable to confirm, the root cause is postulated to be a combination of
motor oil drips from vehicular traffic, curing of an asphalt parking lot and a relative absence of rainfall prior to the sampling event that caused the exceedance.
Corrective measures taken include increased sampling at the outfall for statistical averaging and the receipt of preliminary results from the lab to assist the DOE
contractor in decision making. No further exceedances are known.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

DETAILS OF NOTICES OF VIOLATION AND ASSOCIATED FINES & PENALTIES

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)
GREEN 06/19/2009 ORPS Report -- Non-Compliance with State Discharge Permit -- On June 17, 2009, it was determined that water discharges to the soil column at the 251-W Electric
Substation facility hadn't been documented on a discharge log. This incident represents a permit non-compliance and requires that a written report be submitted to the state of
(CHANGED ) o ; o ; . . . A
FROM RED) Washlr)gton, !Ecology Department within C?O. days of a non-compliance notification. As required, a written report was submitted with Washington State Department of Ecology, and
no additional issues or responses are anticipated.
Richland
06/24/2009 ORPS Report -- Notice of Noncompliance Received from Washington State Department of Ecology -- On June 22, 2009, CH2M Hill Plateau Remediation Company
GREEN received a letter from the Washington State Department of Ecology transmitting a Notice of Noncompliance. The letter alleges one noncompliance with the Hanford Facility
(CHANGED Resource Conservation and Recovery Act permit, and one concern about the Washington Administrative Code, Dangerous Waste Regulations, pertaining to universal waste
FROM RED) | management at the Waste Receiving and Processing facility. No enforcement action will follow. Actions to address the issues identified in the letter were completed during the
Ecology inspection in April 2009.
03/20/2009 ORPS Report -- Environmental Protection Agency Issues Notice of Violation for Universal Waste Generation Date Documentation and Labeling Violations -- On March
9, 2009, the United States Environmental Protection Agency issued a Notice of Violation to the United States Department of Energy, Office of River Protection, for violations of the
River YELLOW Resource Conservation and Recovery Act as implemented through the Washington Administrative Code (WAC) 173-303. The violations resulted from inspections of the previous
Protection Tank Farm Contractor conducted on September 24 and 25, 2008. The NOV identified failure to properly label universal waste lamps, provide the universal waste lamps date of
generation documentation, properly label universal waste batteries, and provide the universal waste batteries date of generation documentation. DOE submitted revision 3 of
the management plan to EPA and Ecology on October 7, 2009. Ecology concurred with minor changes on November 16, 2009. Awaiting feedback from EPA.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human
health, the environment, and national security.
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EA / Planned EA Milestone Report
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Brookhaven National
Laboratory
BRNL-0030 Soil and
Water Remediation -
Brookhaven National
Laboratory
Submit IAG Annual Schedule Submit IAG Annual Schedule DOE/EPA New York:
BRNL-0030-002 Update to EPA/DEC Update to EPAIDEC 11/28/2008 11/30/2009 11/30/2009 CERCLA - FFA EA
Stanford Linear
Accelerator Center
CBC-SLAC-0030 Soil
and Water
Remediation -
Stanford Linear
Accelerator Center
Submit Combined Feasibility Submit Combined Feasibility Water Board Order
WBO02-07-IR8 Study+ RAP for West SLAC Study+ RAP for West SLAC 10/19/2009 10/12/2009 10/19/2009 EA
2005-22
Campus/ IR-8 Campus/ IR-8
10 Submit Combined Impl Report+ Submit Combined Impl Report+ Water Board Order
WB02-10-GW O&M Plan for Groundwater OU O&M Plan for Groundwater OU 4/12/2009 412/2010 41272010 2005-22 EA
WBO2-10-IR8 Submit Combined Impl Plan+ Submit Combined Impl Plan+ 7/9/2009 7/9/2010 7/9/2010 Water Board Order EA

O&M Plan for IR-8

O&M Plan for IR-8

2005-22

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)
[
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Idaho
Idaho National
Laboratory
1D-0013 Solid Waste
Stabilization and
Disposition
Complete annual treatment STP - Ship at least 4500 m3 of DOE / Idaho: RCRA
1D-0013 (50287) volumes TRU waste to WIPP 9/30/2009 9/30/2009 3/31/2008 9/30/2009 (FFCAct) - STP / CO EA
ID-0014B Radioactive
Liquid Tank Waste
Stabilization and
Disposition - 2012
The State formally
approved a delay in the
CD-1 enforceable Delays in completing /
: " . N " . milestone to coincide with| securing required HQ
. ¥ Approve Calcine Disposition Approve Calcine Disposition . DOE / Idaho: RCRA
1D-0014B-002 Project CD-1 (or CD-1A) Project CD-1 (or CD-1A) 9/30/2009 12/31/2009 9/30/2009 the issuance o'l an approv'als forced an (FFCAct) - STP / CO EA
enforceable milestone to extension to the
issue the calcine milestone.
disposition Record of
Decision.
Issue Record of Decision (ROD) Issue Record of Decision (ROD) DOE / Idaho / NAVY
ID-0014B (47695) for EIS for path forward to treat for EIS for path forward to treat 12/31/2009 12/31/2009 12/31/2009 Settlement B,EA,F
calcine waste calcine waste (Dual path ROD) Agreement

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)
[
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
ID-0030B Soil and
Water Remediation -
2012
ID-0030B-003 VEO Submit Cert for FOP cell 6124/2010 6/24/2010 6/24/2010 DOE /ldaho - RORA- | g4
components vco
VCO Submit draft closure plan or
1D-0030B-004 RCRA permit application for Includes Hot Cell Components 9/30/2010 9/30/2010 9/30/2010 DOE /Idaho - RCRA - EA
L vCco
Catch tanks, TRU Pipeline
NNSA Sites
Lawrence Livermore
National Laboratory
VL-LLNL-0031 Soil
and Water
Remediation -
Lawrence Livermore
National Laboratory -
Site 300
NO EA DATE / PEA
P - Complete the Building 812 Soil NO EA DATE / PEA
VL-LLNL-0031-001 %‘l‘;:z';f’a?z Treatability Study | \y- ching Treatability Study Work |~ 1/4/2010 1/4/2010 (PLANNED EA) PEA f%'g\TNNED EA) ONLY
Plan ONLY ENFORCEABLE

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)
[ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Los Alamos National
Laboratory
VL-LANL-0030 Soil
and Water
Remediation - LANL
A Corrective Measures
Evaluation Report was
submitted to NMED in FY
2003 and additional
information provided as
part of a response to an
Notice of Deficiency. A remedy cannot be
Complete remedial action and NMED has not yet completed at MDA H until = New Mexico
Remedy Completion Report for Submit Remedy Completion selected a remedy for the State Regulator Environment
B4SATG1130 MDA H (Technical Area-54) Report for MDA H (Technical 713012009 9/3012011 502000 MDA H, in fact on selects a remedy. The due Department Consent EAF
Area-54) to NMED 6/25/2009 LANL received date for this document is Order
direction to conduct on hold.
additional investigations
at Material Disposal Area
H, SWMU 54-004, at
Technical Area 54 to
Define the Extent of
Contamination.
Characterization activities
were completed and Investigation Report for New Mexico
Investigation Report for Canada Submit Investigation Report for Investigation Report for Canada del Buey Canyons Environment
B110AE0428 9 P Canada del Buey Canyons to 8/31/2009 8/31/2009 8/31/2009 8/31/2009 Canada del Buey Canyons was submitted to NMED EAF

del Buey Canyons NMED

was submitted to NMED
on 08/31/2009 as required
by the Consent Order.

on 08/31/2009 as required
by the Consent Order.

Department Consent
Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Completed field
Complete field sampling investigation activities in
activities for characterization of the Upper Mortandad 1(;:?] L:::]p:r Man::]:Ia\(:ea New Mexico
Upper Mortandad Canyon 49 Solid Waste Management Canyon Aggregate Area Inveiti atg)gn Ri ort was Environment
VL-LANL-0030-021 Aggregate Area Investigation Units to determine nature and 9/29/2009 9/29/2009 9/29/2009 9/29/2009 per the approved work N 9 N P
I submitted on time to the Department Consent
Report extent of contamination and plan, prepared and
" I . NMED Regulator on Order
submit an Investigation Report to submitted the 09/29/2000
NMED by 9/29/09. Investigation report to
NMED on time
Investigation Work Plan for Submit Investigation Work Plan g:yir'\::r):::t
B513BP0220 Lower Mortandad/Cedro Canyon | for Lower Mortandad/Cedro 10/31/2009 10/30/2009 10/31/2009 EA,F
Department Consent
Aggregate Area Canyon Aggregate Area to NMED Order
Investigation Work Plan for Submit Investigation Work Plan gﬁ:\’ir'\::::::t
B571H10220 Chaquehui Canyon Aggregate for Chaquehui Canyon Aggregate  11/30/2009 11/30/2009 11/30/2009 EAF
Department Consent
Area Area to NMED
Order
Investigation Work Plan for Submit Investigation Work Plan g:yir'\::r):::t
B5547X0211 .g for Twomile Canyon Aggregate 1/31/2010 2/1/2010 1/31/2010 EAF
Twomile Canyon Aggregate Area Department Consent
Area to NMED
Order
Submit Periodic Monitoring New Mexico
Periodic Monitoring Report Q2 Report 2nd Quarter FY 2010 for Environment
VL-LANL-0030-006 Mortandad, Sandia, Pajarito, 2/28/2010 2/28/2010 2/28/2010 EA
FY 2010 Department Consent
Water, Ancho to the NMED
Order
Regulator
Submit General Facility New Mexico
- " Information 2010 Update to Environment
VL-LANL-0030-011 General Facility Information 2010 NMED as Required by the 3/31/2010 3/31/2010 3/31/2010 Department (NMED): EA
Consent Order Final Order
Submit Periodic Monitoring New Mexico
Periodic Monitoring Report Q3 Report 3rd Quarter FY 2010 for Environment
VL-LANL-0030-007 9 Hep Mortandad, Sandia, Pajarito, Los =~ 5/30/2010 5/30/2010 5/30/2010 EA

FY 2010

Alamos, and White Rock to the
NMED regulator

Department Consent
Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Complete field sampling
activities for characterization of
56 Solid Waste Management New Mexico
Investigation Report for Upper Units within the Upper Sandia Environment
VL-LANL-0030-022 g P PP Canyon Aggregate Area to 5/30/2010 5/30/2010 5/30/2010
Sandia Canyon Aggregate Area " Department Consent
determine nature and extent of
P ) Order
contamination and submit an
Investigation Report to NMED by
5/30/10
Complete investigation and Complete investigation and g:yir'\::r):::t
VL-LANL-0030-028 report for Upper Sandia Canyon report for Upper Sandia Canyon 5/30/2010 5/30/2010 5/30/2010 Department (NMED): B,EA
Aggregate Area Aggregate Area Final Order
Investigation Report for SWMUs | Submit Investigation Report for New Mexico
49-001(a-g), 49-003, AOC C-49- SWMUs 49-001(a-g), 49-003, AOC Environment
B56AB90424 008(d)(MDA AB, Areas 1,3,4,11, C-49-008(d)(MDA AB, Areas 5/31/2010 5/31/2010 5/31/2010 Department Consent EAF
and 12) 1,3,4,11, and 12) to NMED Order
Investigation Report for SWMUs Submit Investigation Report for New Mexico
49-005(a), -006, AOCs C-49-002, - | oA AB SWMUs 49-005(a), 49- Environment
B56AB90424 g " ’ 006, AOCs C-49-002, C-49-005(b),  5/31/2010 5/31/2010 5/31/2010 EAF
005(b), -008(a-b)(Areas 5,6, and Department Consent
10) C-49-008(a-b)(Areas 5,6, and Order
10)to NMED
Investigation Work Plan for Submit Investigation Work Plan g:yir'\::r):::t
B551P20225 Lower Pajarito Canyon for Lower Pajarito Canyon 7/31/2010 7/31/2010 7/31/2010 EAF
Department Consent
Aggregate Area Aggregate Area to NMED
Order
Complete characterization New Mexico
S-Site Aggregate Area activities and submit S-Site Environment
VL-LANL-0030-002 ogreg Aggregate Area Investigation 8/31/2010 8/31/2010 8/31/2010 B,EA

Investigation Report

Report to NMED per Consent
Order

Department Consent
Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Submit Periodic Monitoring New Mexico
Periodic Monitoring Report Q4 Report 4th Quarter FY2010 for Environment
VL-LANL-0030-017 Mortandad, Sandia, Pajarito, 8/31/2010 8/31/2010 8/31/2010 EA
2010 Department (NMED):
Water, and Ancho to the NMED .
Final Order
Regulator
iesigaon r Pan o Comple asbr |
B533VD0222 Upper Water Canyon Aggregate 9 8/31/2010 8/31/2010 8/31/2010 EAF
Area Upper Water Canyon Aggregate Department Consent
Area to NMED Order
In response to Phase 2
Investigation Report for
MDA C, NMED has
. " directed a 3rd phase New Mexico
. Submit Remedy Completion . M . .
Remedy Completion Report for y investigation including (2) Environment
B51BDH1112 SWMU 50-009 (MDA C) Report for SWMU 50-009 (MDA C) 9/5/2010 12/31/2011 9/5/2010 additional groundwater Department Consent EA,F
to NMED N
wells. Once Phase 3 is Order
complete a new date for
remedy completion will be
established.
. _ New Mexico
N . Drill and Install Regional .
VL-LANL-0030-010 | Hegional monitoring Well at TA- | o o\ 1 y\vater Monitoring Well at | 9/3/2010 9/3/2010 9/30/2010 Environment EA
53 Department (NMED):
TA-53 )
Final Order
Groundwater Monitoring Well at Drill and install regional DOE / LANL / NMED:
VL-LANL-0030-012 9 groundwater monitoring well at 9/30/2010 9/30/2010 9/30/2010 HSWA / Permit - EA
Los Alamos Watershed .
Los Alamos Watershed Permit
Investigation Work Plan for Submit Investigation Work Plan :ﬁ:’lvir'\::::::t
B5537W0220 Starmer/Upper Pajarito Canyon for Starmer/Upper Pajarito 9/30/2010 9/30/2010 9/30/2010 EA,F

Aggregate Area

Canyon Aggregate Area to NMED

Department Consent
Order

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE CREENSHADED) STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
VL-LANL-0040-D
Nuclear Facility D&D -
LANL (Defense)
The Consent Order
date is 12/19/2010
however NMED has
New Mexico required additional
MDA T Remedy Completion The Consent Order due Environment phases of
B32NFH1105 Report 12/31/2009 1271972011 12/31/2009 date is 12/19/2010 Department (NMED): EA characterization at
Final Order MDA T which will, by

Separations Process
Research Unit
(SPRU)

VL-SPRU-0040
Nuclear Facility D&D -
Separations Process
Research Unit

the Consent Order,
extend the
completion date.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

[ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
The change in the forecast
date is a correction to
Tank waste and other make the IPABS date
Tank waste and other process Tank waste and other process " N N .
VL-SPRU-0040-004  residuals will be residuals will be cor 9/30/2008 9/30/2010 9/30/2010 process residuals will be | consistent with the | RCRA / CERCLA B, NO LONGER
and packaged for shipment. and packaged for shipment. consolidated and approved configuration EAF
P 9 P! : P 9 P! ) packaged for shipment. control board milestones
and performance
measures for the project.
New York State
Department of
Environmental
Conservation granted
DOE SPRU a simplified
Clean-up 4 RCRA Solid Waste Remove or stabilize chemical and ggTLEo’;%iiEA RCRA Corrective Action RCRA CORRECTIVE
VL-SPRU-0040-002 Management Units in the Lower radiological contaminants in land  9/30/2009 9/30/2010 ’ Only permit negating the B, NO LONGER EA
" CORRECTIVE ACTION PERMIT
Level Rail Bed and groundwater. need for a Consent Order
ACTION PERMIT
or Consent Decree.
Incidentally we are on
schedule to complete the
milestones by September,
30 2010.
Milestone in line with
contractor baseline. New
York State Department of
Land Areas cleanup contractor Enwronme:ntal This milestone was
completes contaminated soil Conservation granted outdated with the
rem:val in the Lower Level NO LONGER EA DOE SPRU a simplified contractor's baseline, the
VL-SPRU-0040 Complete Soil Removal for Lower! railbed including the followin 9/30/2009 9/30/2010 DATE; RCRA RCRA Corrective Action change made it 4 RCRA CORRECTIVE NO LONGER
(51558) Level 9 9 CORRECTIVE Only permit negating the 9 ACTION PERMIT PEA,B,F

solid waste management units,
Railroad Staging Area, and
former structures K5, K6, K7.

ACTION PERMIT

need for a Consent Order
or Consent Decree.
Incidentally we are on
schedule to complete the
milestones by September,
30 2010.

consistent. There is no
enforceable action with
the state.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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\
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
New York State
Department of
Environmental
Conservation granted
owotsenea  POESTUS Smles
VL-SPRU-0040 (504) =~ COmPlete Parking Lot 9/30/2010 9/30/2010 DATE; RCRA Only permit negating the RCRA CORRECTIVE | )| GNGER PEAF
environmental remediation CORRECTIVE ACTION PERMIT
need for a Consent Order
ACTION PERMIT
or Consent Decree.
Incidentally we are on
schedule to complete the
milestones by September,
30 2010.
Nevada Test Site
VL-NV-0030 Soil and
Water Remediation -
Nevada Test Site
Submit Corrective Action Unit Submit Corrective Action Unit
SL28107K00 107 Closure Report (CR) 107 Closure Report (CR) 6/12/2015 7/9/2009 6/25/2009 7/10/2009 FFACO EA
Corrective Action Unit 97 Phase |~ Corrective Action Unit 97 Phase |
VL-NV-0030-054 Flow Model Status Presentation Flow Model Status Presentation 7/15/2009 7/15/2009 7/15/2009 7/15/2009 FFACO EA
#2 #2
1S28190R00 Submit Corrective Action Unit | Submit Corrective Action Unit 75,5409 3/17/2008 3/27/2008 7/31/2009 FFACO B,EA

190 Closure Report

190 Closure Report

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Submit Corrective Action Unit Submit Corrective Action Unit
VL-NV-0030-010 114 Streamlined Approach for | 114 Streamlined Approach for /55044 8/17/2009 8/13/2009 8/17/2009 FFACO EA
Environmental Restoration Plan Environmental Restoration Plan
(SAFER) (SAFER)
1528139R00 Submit Corrective Action Unit | Submit Corrective Action Unit | g5,,5409 8/31/2009 8/6/2009 8/31/2009 FFACO EA
139 Closure Report 139 Closure Report
Enforceable Agreement
milestone and due date
established by Regulator Enforceable Agreement
NV Y Corrective Action Unit 101 Corrective Action Unit 101 April 14, 2009. due date was changed by
VL-NV-0030-065 Drilling Operations Presentation Drilling Operations Presentation 9/17/2009 10/27/2009 RAlz2000 Enforceable Agreement the Regulator on August FFACO EA
due date was changed by | 28, 2009.
the Regulator on August
28, 2009.
Enforceable Agreement
milestone and due date
established by Regulator Enforceable Agreement
Corrective Action Unit 102 Corrective Action Unit 102 April 14, 2009. due date was changed by
VL-NV-0030-068 Drilling Operations Presentation Drilling Operations Presentation 9/17/2009 1072712009 10/27/2009 SAz2008 Enforceable Agreement Regulator on August 28, FFACO EA
due date was changed by = 2009.
Regulator on August 28,
2009.
Submit Corrective Action Unit 98 = Submit Corrective Action Unit 98 ::::I:::Tﬁazgf:?eme
UG28F0014 Phase Il Transport Model Phase Il Transport Model 12/1/2008 9/30/2009 9/30/2009 9/30/2009 N 9 ) FFACO EA
" . Regulator in a letter dated
Documentation Package Documentation Package A
April 29, 2009.
I1S28166R00 Submit Corrective Action Unit | Submit Corrective Action Unit g 5509 913012009 91212009 9/30/2009 FFACO BEA
166 Closure Report 166 Closure Report
1528117Q00 Submit Corrective Action Unit | Submit Corrective Action Unit = g3,,5409 913012009 612912009 11/30/2009 FFACO BEA

117 Closure Report

117 Closure Report

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

[
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Submit Corrective Action Unit Submit Corrective Action Unit
VL-NV-0030-005 130 Closure Report (CR) 130 Closure Report (CR) 9/22/2009 5/28/2009 3/26/2009 2/16/2010 FFACO B,EA
Corrective Action Unit 98 Corrective Action Unit 98 i?::;f:::fnsg;::'::::
VL-NV-0030-061 Document for External Peer Document for External Peer 3/25/2010 3/25/2010 3/25/2010 . FFACO EA
. N N ) established by Regulator
Review Presentation Review Presentation :
on April 14, 2009
This milestone was
planned in the baseline for
Submit Corrective Action Unit 98 = Submit Corrective Action Unit 98 ::'i?gz;:; W: vre:ement
UG28F001 Model Document for External Model Document for External 7/31/2009 3/1/2010 4/9/2010 N FFACO EA
Peer Review Peer Review date set by the Regulator
is in FY 2010. This update
is to change the forecast
date to March 1, 2010.
Submit Corrective Action Unit Submit Corrective Action Unit Enforceable Agreement
VL-NV-0030-039 371 Corrective Action Decision 371 Corrective Action Decision 11/4/2009 3/16/2010 4/14/2010 date set by regulator on FFACO EA
Document Document April 14,2009
Submit Corrective Action Unit Submit Corrective Action Unit An extension was
1S28201550 547 Streamlined Approach For 547 Streamlined Approach For 4/30/2008 5/31/2010 5/31/2010 requested and granted by FFACO EA
Environmental Restoration Plan Environmental Restoration Plan NDEP on 3/6/08.
Enforceable Agreement
Corrective Action Unit 97 Flow Corrective Action Unit 97 Flow milestone and due date
VL-NV-0030-059 Model Presentation Model Presentation 715/2010 7115/2010 7115/2010 established by Regulator FFACO EA
on April 14, 2009
Complete Corrective Action Unit = Complete Corrective Action Unit
VL-NV-0030-012 98 Monitoring Well Network 98 Monitoring Well Network 7/23/2010 7/23/2010 7/23/2010 FFACO EA

Report

Report

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

[ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Enforceable Agreement
Corrective Action Unit 101 Corrective Action Unit 101 milestone and due date
VL-NV-0030-066 Drilling Operations Presentation | Drilling Operations Presentation 8/19/2010 8/19/2010 8/19/2010 established by Regulator FFACO EA
April 14,2009
Enforceable Agreement
Corrective Action Unit 102 Corrective Action Unit 102 milestone and due date
VL-NV-0030-069 Drilling Operations Presentation Drilling Operations Presentation 8/19/2010 81912010 81912010 established by Regulator FFACO EA
April 14,2009
Submit Corrective Action Unit Submit Corrective Action Unit NO EA DATE / PEA NO EA DATE / PEA
VL-NV-0030-004 371 Corrective Action Decision 371 Corrective Action Decision 711312011 11/25/2009 (PLANNED EA) PEA (PLANNED EA) ONLY
Document / Closure Report Document / Closure Report ONLY /NOT
(CADD/ CR) (CADD / CR) ENFORCEABLE
VL-NV-0080 Operate
Waste Disposal
Facility - Nevada
Mixed Low-Level Waste — Submit | Mixed Low-Level Waste — Submit
R985 Closure Report for Mixed Low- Closure Report for Mixed Low- 6/3/2010 6/3/2010 6/3/2010 RCRA Part B Permit EA
Level Waste Pit 3 to State Level Waste Pit 3 to State
R995 Submit Closure Plan for Pit 3 Submit Closure Plan for Pit 3 9/1/2010 9/1/2010 9/1/2010 RCRA Part B Permit EA

VL-NV-0100 Nevada
Community and
Regulatory Support

(Mixed Low-Level Waste) to State

(Mixed Low-Level Waste) to State

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

[
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Provide Regulator and Provide Regulator and
VL-NV-0100-001 Stakeholder Funding Stakeholder Funding 9/30/2009 9/30/2009 9/30/2009 9/30/2009 FFACO B,EA
Provide Regulator and Provide Regulator and
VL-NV-0100-002 Stakeholder Funding Stakeholder Funding 9/30/2010 9/30/2010 9/30/2010 FFACO B,EA
Sandia National
Laboratory
VL-SN-0030 Soil and
Water Remediation -
Sandia
The CMI Report will be a
compilation of information
from the Mixed Waste
August 23, 2007 letter received Landfill cover installation
from NMED requires the CMI (final remedy) scheduled
Submit Corrective Measure report be due 180 days after to begin before May 1,
PBS VL-SN-0030 Implementation (CMI) Report for implementation of the remedy is 11/30/2007 3/2/2010 3/2/2010 2009. The CMI report NM Compliance EA 1 of 2 EA remaining

the Mixed Waste Landfill (MWL)
to NMED.

complete. Due to the uncertainty
associated with the start date of
remedy implementation, the
forecast date is tentative.

enforceable agreement Order on Consent
date is dependent on the

completion of the landfill

cover installation. The

CMI report is due to NMED

180 days after completion

of the remedy.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
New wells that are
installed are required to
have 8 quarterly rounds of
Complete characterization on 4 Complete characterization on 4 water quality sampling.
VL-SN-0030-007 new Mixed Waste Landfill new Mixed Waste Landfill 9/29/2009 5/28/2010 6/30/2010 One well has completed 4 DOE / NM: RCRA B NO LONGER EA
Groundwater Wells Groundwater Wells rounds and three wells
have completed 3 rounds
of sampling as of March
2009.
Submit the Corrective Measure August 23, 2007 letter received '20':;::? dr:::::';;‘g;
PBS VL-SN-0030 Evaluation (CME) Report for the | from NMED approves the time 50,7507 9/30/2010 9/30/2010 NM Compliance EA change due to NMED
Burn-Site Groundwater area to extension and new date of Order on Consent adding Perchlorate
NMED. 9/30/2010. 9
assessment.
Oak Ridge
East Tennessee
Technology Park
OR-0040 Nuclear
Facility D&D - East
Tennessee
Technology Park
(D&D Fund)
. DOE / EPA
OR-0040-066 Submit BUs 11,12, 17, 18, 29,& | Part of ETTP Zone 2 Record of | 4,559 9/30/2009 9/18/2009 9/30/2009 Tennessee: CERCLA | EA
38 PCCR to the regulators Decision /RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Construction Start of ETTP Construction Start of ETTP DOE/EPA
OR-0040-076 10/3/2011 9/30/2009 4/13/2009 9/30/2009 Tennessee: CERCLA | EA
Ponds Ponds
/ RCRA - FFA
Milestone reforecast to DOE / EPA
OR-0040-065 Submit K-770 Completion Letter Part of_ E_TTP Sone 1 Soil Record 6/10/2009 5/31/2010 9/30/2009 5/31/?01 0. EA change Tennessee: CERCLA = EA
to the regulators of Decision pending regulator
L / RCRA - FFA
negotiations.
DOE / EPA
OR-0040-061 PUF Facilities PCCR Remaining Facilities D&D AM 10/30/2009 10/30/2009 10/30/2009 Tennessee: CERCLA  B,EA
/ RCRA - FFA
DOE / EPA
OR-0040-062 LR/LC Facilities Remaining Facilities D&D AM 10/30/2009 10/30/2009 10/30/2009 Tennessee: CERCLA EA
/ RCRA - FFA
. DOE / EPA
OR-0040-020 Submit the FY 2009 Barned Value  p,4 ¢  95/k.27 D&D 5/25/2011 11/15/2009 11/15/2009 Tennessee: CERCLA | EA
PCCR to the regulators
/ RCRA -FFA
Submit WP (Ph 2) - Field DOE / EPA
OR-0040-067 Studies/Field Imp to the Part of Sitewide ROD 9/14/2009 12/7/2009 12/7/2009 Tennessee: CERCLA | EA
regulators /RCRA - FFA
DOE / EPA
OR-0040-060 Duct Island and K-901 Area Zone 1 Soil Record of Decision | 12/30/2009 12/30/2009 12/30/2009 Tennessee: CERCLA | EA
PCCR Addendum
/ RCRA -FFA
Submit Poplar Creek (3HR) PCCR ' Submit Poplar Creek (3HR) PCCR DOE/EPA
OR-0040-041 plar Cree u oplar Cree 12/31/2009 12/31/2009 12/31/2009 Tennessee: CERCLA | EA
to the regulators to the regulators
/ RCRA - FFA
DOE / EPA
OR-0040-050 Submit PCCR EU 31 Zone 2 ROD 12/31/2009 12/31/2009 12/31/2009 Tennessee: CERCLA EA
/ RCRA - FFA
Submit EU 32 PCCR to the Part of ETTP Zone 2 Record of DOE/EPA
OR-0040-010 s 12/30/2009 3/31/2010 3/31/2010 Tennessee: CERCLA EA
regulators Decision /RCRA - FFA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Submit ETTP Ponds Removal Submit ETTP Ponds Removal DOE / EPA
OR-0040-077 Action Report to Regulators for Action Report to Regulators for 10/15/2013 5/9/2010 5/9/2010 Tennessee: CERCLA EA
Approval Approval / RCRA - FFA
DOE / EPA
OR-0040-025 Submit Public Involvement Plan 5/31/2010 5/31/2010 5/31/2010 Tennessee: CERCLA EAF
/ RCRA -FFA
Submit the Powerhouse North Part of Zone 1 Soil Record of DOE / EPA
OR-0040-064 Area and K-1007 Ponds PCCR to L 4/12/2010 6/30/2010 6/30/2010 Tennessee: CERCLA | EA
Decision
the regulators / RCRA - FFA
Submit K-1070-B Burial Ground Part of ETTP Zone 2 Record of EA milestone has been set DOE/EPA
OR-0040-012 s 9/30/2008 7/1/2010 7/1/2010 Tennessee: CERCLA  B,EA
PCCR to the regulators Decision at 7/1/2010.
/RCRA - FFA
Submit ETTP Zone 1 D1 Submit ETTP Zone 1 D1 DOE / EPA
OR-0040 (48514) Remedial Action Report to Remedial Action Report to 3/21/2017 8/1/2010 8/1/2010 Tennessee: CERCLA | EA
Regulators Regulators / RCRA - FFA
Submit CS (Ph 2) - Field DOE / EPA
OR-0040-068 Studies/Field Imp to the Part of Sitewide ROD 2/16/2010 8/6/2010 8/6/2010 Tennessee: CERCLA EA
regulators / RCRA - FFA
Oak Ridge National
Laboratory
OR-0042 Nuclear
Facility D&D - Oak
Ridge National
Laboratory
Submit BV Isotopes (Bldg 3026 Submit BV Isotopes (Bldg 3026 Milestone reforecast to DOE/EPA
OR-0042 (1095) C&D) Final WHP to regulators C&D) Final WHP to regulators 5/14/2009 8/15/2009 5/14/2009 So2000 the EA date of 8/15/2009 /T;'é'::se:F :ERC"A EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
ORNL Facilities D&D (All Non- ORNL Facilities D&D (All Non- This milestone was This milestone was DOE / EPA
OR-0042 (1024) Reactor Facilities) RAWP to Reactor Facilities) RAWP to 4/20/2009 8/31/2009 8/21/2009 8/31/2009 Lo . Tennessee: CERCLA | EA
modified to 8/31/2009. modified to 8/31/2009.
Regulators Regulators / RCRA - FFA
. " . . DOE / EPA
OR-0042 (1023) Initiate ORNL Soils and Initiate ORNL Soils and 10/29/2010 9/30/2009 8/27/2009 9/30/2009 Tennessee: CERCLA = EA
Sediments DQO Sessions Sediments DQO Sessions
/ RCRA - FFA
. DOE / EPA
OR-0042-004 Contract mobilization for the Part of MSRE Flush & Fuel Salt ' /18/2000 12/30/2009 12/30/2009 Tennessee: CERCLA | EA
MSRE Flush & Fuel Salt Removal Removal
/ RCRA - FFA
Construction Start on Corehole 8~ Construction Start on Corehole 8 DOE/EPA
OR-0042 (49741) (EA) (EA) 10/22/2009 1/28/2010 1/28/2010 Tennessee: CERCLA EA
/ RCRA - FFA
Submit the MSRE Flush & Fuel
" N Enforceable Agreement DOE / EPA
OR-0042-003 gj'atll?:t’i';‘r’]";'eEx"t‘:f;Z‘g ;::SL::'SRE Flush & Fuel Salt ' 14/19/2008 1/30/2010 1/30/2010 Date has been extended to Tennessee: CERCLA | EA
P 1/30/2010 / RCRA - FFA
regulators
Submit Corehole 8 Removal Submit Corehole 8 Removal DOE / EPA
OR-0042 (48512) Action Report to Regulators for Action Report to Regulators for 10/13/2010 6/30/2010 6/30/2010 Tennessee: CERCLA | EA
Review Review /RCRA - FFA

Oak Ridge
Reservation

OR-0013B Solid
Waste Stabilization
and Disposition -
2012

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
The State agreed that this
EA processing amount
could be modified to
reflect a process
completion of 25 cubic | oo has accepted | DOE /T EA modified to
Complete processing of 79 cu m meters. Based upon this the new date and the RCRA / FFCAct - "Complete
OR-00138-004 of RH waste inventory 9/30/2008 9/30/2009 9/30/2009 EiS0.2000 negotiation the 2.010 baseline indicates the Comm. Order / LDR/ EA processing of 25 cu
process completion N
change STP m of RH waste
amount based upon the
processing schedule was
also changed to 114 cubic
meters for a total of 139
cubic meters in 2010.
DOE / Tennessee:
Complete processing of 280 cu m RCRA / FFCAct -
OR-0013B-005 of CH 9/30/2009 9/30/2009 9/30/2009 9/30/2009 Comm. Order / LDR / B,EAF
STP
Complete processing of an 9/30/2009 (EA Negotiations removed this ggs g;’;’;’::fe
OR-0013B-006 itional 24 oo m of RH wast 9/30/2009 9/30/2009 DATE TO BE milestone for 44 additional Comm. Order /LDR/ | EA EA deleted.
additional44 cum o aste DELETED) cubic meters in 2009. st
DOE / Tennessee:
Y Complete processing of 375 cu m RCRA / FFCAct -
OR-0013B-007 of CH waste 9/30/2010 9/30/2010 9/30/2010 Comm. Order / LDR / EA
STP
DOE / Tennessee:
OR-00138-008 Complete processing of 192 cu m 9/30/2010 9/30/2010 9/30/2010 RCRA / FFCAct - EA

of RH waste

Comm. Order / LDR /
STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Y-12 Plant
OR-0041 Nuclear
Facility D&D - Y-12
Submit UEFPC Soils Remediation Submit UEFPC Soils Remediation DOE/EPA
OR-0041-143 9/30/2009 9/28/2009 9/28/2009 9/30/2009 Tennessee: CERCLA | EA
RAWP to the Regulators RAWP to the Regulators
/ RCRA - FFA
Submit the UEFPC Sediments (81- DOE / EPA
OR-0041-003 10 Area) Treatability Study WP to | Lort °f UEFPC Phase I ROD 6/30/2009 9/30/2009 9/28/2009 9/30/2009 Tennessee: CERCLA | EA
Soils and Scrap Yard
the Regulators / RCRA - FFA
DOE / EPA
OR-0041-057 Y-12 Building D&D Submit D&D EE/CA to Regulators  9/30/2009 9/30/2009 9/24/2009 9/30/2009 Tennessee: CERCLA EA
/ RCRA - FFA
. e DOE / EPA
OR-0041-058 EMWMF Design Buildout Submit RDR modifications to the | g 55,7509 9/30/2009 8/25/2009 9/30/2009 Tennessee: CERCLA = EA
regulators
/ RCRA - FFA
Submit WEMA Storm Drain DOE / EPA
OR-0041-066 UEFPC West End Mercury Area | g inceing Study WP to the 9/30/2009 9/30/2009 9/20/2009 9/30/2009 Tennessee: CERCLA | EA
Remediation
regulators / RCRA - FFA
Submit Water Resources Submit Water Resources DOE / EPA
OR-0041 (50306) Restoration Program RER to Restoration Program RER to 3/28/2010 3/30/2010 3/30/2010 Tennessee: CERCLA | EA
Regulators for Approval Regulators for Approval / RCRA - FFA
Submit EMWMF WAC Attainment  Submit EMWMF WAC Attainment
Capacity Assurance Report Capacity Assurance Report DOE/EPA
OR-0041 (50299) pacity P pactty P 9/30/2010 41112010 41112010 Tennessee: CERCLA | EA
(CARAR) to Regulators for (CARAR) to Regulators for /RCRA - FFA

Approval

Approval

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Submit Y-12 Salvage Yard (OSY), Submit Y-12 Salvage Yard (OSY), DOE / EPA
OR-0041-050 Scrap Removal Waste Handling Scrap Removal Waste Handling 6/25/2010 6/25/2010 6/25/2010 Tennessee: CERCLA EA
Plan to the regulators Plan to the regulators / RCRA - FFA
DOE / EPA
OR-0041-059 Y-12 Building D&D Submit RmAWP to the regulators  8/1/2010 8/1/2010 8/1/2010 Tennessee: CERCLA | EA
/ RCRA -FFA
" DOE / EPA
OR-0041-001 Start Construction on the Y-12 | Part of UEFRG Phase Il ROD 6/30/2009 9/30/2010 9/30/2010 Tennessee: CERCLA | EA
Salvage Yard, Scrap Removal Soils and Scrap Yard
/ RCRA - FFA
Submit the UEFPC Sediments (81- DOE / EPA
OR-0041-004 10 Area) Treatability Study gzi’:s";:f;:: Pi;:f: It ROD 1/5/2010 9/30/2010 9/30/2010 Tennessee: CERCLA | EA
Report to the Regulators P / RCRA - FFA
Paducah Gaseous
Diffusion Plant
PA-0040 Nuclear
Facility D&D -
Paducah
Completed milestone
before the Baseline
Milestone from the Paducah FY08 Completion date and DOE / EPA/
PA-0040-006 D1 Focused Feasibility Study for | ) qup 21 the approved 2000 9/30/2009 7/28/2009 7/2/2009 7/28/2009 before the Enforceable Kentucky: CERCLA/ | EA
Southwest Plume SMP. Agreement date. RCRA - FFA

Enforceable Agreement
date is from the Paducah

FY08 D2 SMP.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Completed before the DOE / EPA /
PA-0040-047 Characterize all Priority C Milestone came from Paducah 9/30/2009 8/28/2009 0/25/2009 9/30/2009 Baseline Completion date NA Kentucky: CERCLA / | EA
DMSAs 2003 Agreed Order. and the Enforceable
RCRA - FFA
Agreement date.
Enforceable Agreement
This Burial Grounds Operable Request to change the date changed from
Unit milestone appears in the Enforceable Agreement | 755009 to 8/1/2009, per
Issue D1 Burial Grounds Padunah baselina e the FY 08 date from 8/1/2009 to the apmroved 2009 Smp. | DOE/EPA/
PA-0040-001 Feasibility Study Report to EPA - 2/17/2009 12/29/2009 12/29/2009 12/29/2009 was submitted PP L Kentucky: CERCLA/ EA
D2 SMP. The D1 Feasibility Study EA date changed again to
and KDEP N N to EPA & KY and agreed © RCRA - FFA
is submitted 60 days after EPA . e N 12/29/09; agreed to in
in writing by both parties . "
and KY approve the Rl Report. on 8/27/2009 writing by both parties on
. 8/27/2009.
Milestone completed
before the baseline and
Enforceable Agreement
dates. The proposed out-
year enforceable date of
2/10/2010 is currently
" I : : consistent with DOE’s
Submit the D1 D&D EE/CA for C- = This milestone is found in the baseline for C-340 facilit DOE /EPA/
PA-0040-058 340 to US EPA & the Paducah FY 2008 D2 SMP, and 2/10/2010 9/4/2009 9/4/2009 2/10/2010 which is the next Y N Kentucky: CERCLA/  EA
Commonwealth of KY the approved 2009 SMP. scheduled EE/CA for RCRA - FFA
inactive facilities. The
latest forecast date is
from the list of ARRA
accelerated milestones
submitted to HQ on 8-13-
09.
Submit Southwest Plume D1 Milestone from our current DOE /EPA/
PA-0040-124 baseline and the Paducah FY 12/21/2009 3/25/2010 3/25/2010 Kentucky: CERCLA/ EA
Proposed Plan to EPA/KY RCRA - FFA

2008 D2 Site Management Plan.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Milestone from our current Enforceable Agreement
N . changed from 2/24/2010 to
baseline approved by EM-HQ in
3/26/2010, per the
January 2008, and the Paducah approved 2009 SMP
Issue Burial Grounds Proposed FY 2008 D2 Site Management Rzpuest to change t-he DOE/EPA/
PA-0040-045 P Plan. Also in the approved 2009 9/11/2009 8/23/2010 8/23/2010 q 9 N/A Kentucky: CERCLA/ | EA
Plan (D1) to EPA/KY . Enforceable Agreement
SMP. D1 Proposed Plan is RCRA - FFA
" date from 3/26/2010 to
submitted 60 days after EPA and .
KY approval of the Feasibility 8/23/2010 was agreed to in
Stud writing by EPA & KY on
v 8/27/2009.
Milestone found in current
|ssue Southwest Plume D1 baseline approved by EM-HQ in On schedule to deliver on DOE/EPA/
PA-0040-005 ROD/LUCIP to EPA and KY January 2008, in the Paducah FY = 5/31/2009 9/17/2010 9/17/2010 or before the Enforceable | N/A Kentucky: CERCLA/ = EA
2008 D2 Site Management Plan, Agreement date. RCRA - FFA
and in the FY 2009 D2 SMP.
On schedule to complete
This milestone is found in the before the Baseline
Paducah FY 2008 D2 SMP and Completion date and the
Submit the D1 D&D OU Action the approved 2009 SMP. The D1 Enforceable Agreement DOE/EPA/
PA-0040-059 Memorandum for C-340 to US Action Memorandum is 9/30/2010 1/26/2010 9/30/2010 dates. The latest forecast = N/A Kentucky: CERCLA/ = EA
EPA & the Commonwealth of KY | submitted 30 days after close of date is from the list of RCRA - FFA

Portsmouth Gaseous
Diffusion Plant

Public Comment period on the
EE/CA (FFA Section X.E).

ARRA accelerated
milestones submitted to
HQ on 8-13-09.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

[ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
PO-0011 NM
Stabilization and
Disposition -
Portsmouth Uranium
Facilities
Management
Required to control existing PCB
Perform polychlorinated biphenyl| material in Gaseous Diffusion DOE / EPA: TSCA -
EE/MS activities in the process buildings Plant facilities in a safe, stable 9/30/2009 9/30/2009 9/30/2009 9/30/2009 . B,EA,F
. . s PCB/UE/FFCA
to maintain compliance. condition necessary for safe
operations.
Required to control existing PCB
Perform polychlorinated biphenyl| material in Gaseous Diffusion DOE / EPA: TSCA -
EE/MS i in process to Plant facilities in a safe, stable 9/30/2010 9/30/2010 9/30/2010 . B,EAF
P . - PCB/UE/FFCA
maintain compliance. condition necessary for safe
operations.
P0-0013 Solid Waste
Stabilization and
Disposition
Submit Annual Report for the Site. Submit Annual Report for the Site
STP-A Treatment Plan to the Ohio Treatment Plan to the Ohio 12/31/2000 12/31/2000 12/31/2000 DOE / Ohio: RCRA / EA

Environmental Protection
Agency.

Environmental Protection
Agency.

FFCAct - LDR/STP

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
P0-0040 Nuclear
Facility D&D -
Portsmouth
Enforceable agreement milestone
is due by the 15th of each month
Y Submit Monthly Technical as required by the Consent DOE / EPA: RCRA /
CD-MS Progress Report to Ohio EPA. Decree. This will be required as 7115/2009 715/2009 711412009 AP CERCLA - CONO EA
long as the Consent Decree is in
effect at the Portsmouth site.
Required by Consent Order by
N end of the month on a quarterly )
co-aTR B auarteny Progress basis. EMIS code based on 713172009 7/31/2009 713172009 7/31/2009 OOFLERMRORA! kA
P ) ISWLCB WBS for Environmental
Monitoring & Reporting.
. DOE / Ohio: RCRA /
co-QTR Submit Quarterly Progress 7/31/2009 7114/2009 7/31/2009 Consent Decree - EA
Report to US EPA.
CONO
Submit Quarterly Surveillance DOE / Ohio: RCRA /
DFFO and Maintenance Report to Ohio 7/31/2009 7/14/2009 7/31/2009 Consent Decree - EA
EPA. CONO
Enforceable agreement milestone
is due by the 15th of each month
CD-MS Submit Monthly Technical as required by the Consent 8/15/2009 8/15/2009 8/17/2009 8/15/2009 DOE / EPA: RCRA / EA

Progress Report to Ohio EPA.

Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

CERCLA - CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Enforceable agreement milestone
is due by the 15th of each month
Y Submit Monthly Technical as required by the Consent DOE / EPA: RCRA /
CD-MS Progress Report to Ohio EPA. Decree. This will be required as 9/15/2009 9/15/2009 9/8/2009 2000 CERCLA - CONO EA
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month .
" - . DOE / Ohio: RCRA /
CD-MS Submit Monthly Technical as required by the Consent 10/15/2009 10/15/2009 10/8/2009 10/15/2009 Consent Decree - EA
Progress Report to Ohio EPA. Decree. This will be required as
. CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Required by Consent Order.
Submit Quarterly Progress EMIS code based on ISWLCB DOE / EPA: RCRA /
CO-aTR Report to US EPA. WBS for Environmental 10/31/2009 10/31/2009 10/31/2009 CERCLA - CONO EA
Monitoring and Reporting.
Required by Consent Order by
N end of the month on a quarterly )
co-aTR B auarteny Progress basis. EMIS code based on 10/31/2009 10/31/2009 10/31/2009 OOFLERNRORA kA
P ) ISWLCB WBS for Environmental
Monitoring & Reporting.
Submit Quarterly Progress DOE / EPA: RCRA /
CO-QTR Report to US EPA. 10/31/2009 10/31/2009 10/8/2009 10/31/2009 CERCLA - CONO EA
Submit Quarterly Surveillance DOE / Ohio: RCRA /
DFFO and Maintenance Report to Ohio 10/31/2009 10/31/2009 10/9/2009 10/31/2009 Consent Decree - EA

EPA.

CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Enforceable agreement milestone
is due by the 15th of each month
Y Submit Monthly Technical as required by the Consent DOE / EPA: RCRA /
CD-MS Progress Report to Ohio EPA. Decree. This will be required as 11715/2009 11/15/2009 11/15/2009 CERCLA - CONO EA
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month
Y Submit Monthly Technical as required by the Consent DOE / EPA: RCRA /
CD-MS Progress Report to Ohio EPA. Decree. This will be required as 12/15/2009 12/15/2009 12/15/2009 CERCLA - CONO EA
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month "
" - . DOE / Ohio: RCRA /
cD-MS Submit Monthly Technical as required by the Consent 1/15/2010 1/15/2010 1/15/2010 Consent Decree - EA
Progress Report to Ohio EPA. Decree. This will be required as
. CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Required by Consent Order by
. end of the month on a quarterly .
co-aTR :zb:‘r':g”:g:';‘f'°gress basis. EMIS code based on 1/31/2010 1/31/2010 1/31/2010 gg:éf: %F(‘)%A " EA
P ) ISWLCB WBS for Environmental
Monitoring & Reporting.
Required by Director's Final
N . Findings & Orders (DFFO) by end
Submit Quarterly Surveillance . )
DFFO and Maintenance Report to Ohio | Of the month on a quarterly basis. ;44 1/31/2010 1/31/2010 DOE/EPA: RCRA/ | gy

EPA.

EMIS code based on ISWLCB
WBS for Environmental
Monitoring & Reporting.

CERCLA - CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Enforceable agreement milestone
is due by the 15th of each month .
" - . DOE / Ohio: RCRA /
CD-MS Submit Monthly Technical as required by the Consent 2/15/2010 2/15/2010 2/15/2010 Consent Decree - EA
Progress Report to Ohio EPA. Decree. This will be required as
. CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month
Y Submit Monthly Technical as required by the Consent DOE / EPA: RCRA /
CD-MS Progress Report to Ohio EPA. Decree. This will be required as 3/15/2010 31512010 31512010 CERCLA - CONO EA
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month "
" - . DOE / Ohio: RCRA /
cD-MS Submit Monthly Technical as required by the Consent 3/15/2010 3/15/2010 3/15/2010 Consent Decree - EA
Progress Report to Ohio EPA. Decree. This will be required as
. CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Required by Director's Final
Findings & Orders (DFFO) by end
Submit Annual Groundwater of the month on a quarterly basis. DOE / EPA: RCRA /
DFFO Monitoring Report to Ohio EPA. EMIS code based on ISWLCB 4172010 4172010 4172010 CERCLA - CONO EA
WBS for Environmental
Monitoring & Reporting.
Enforceable agreement milestone
is due by the 15th of each month "
" - . DOE / Ohio: RCRA /
cD-MS Submit Monthly Technical as required by the Consent 4/15/2010 4/15/2010 4/15/2010 Consent Decree - EA

Progress Report to Ohio EPA.

Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Required by Consent Order by
. end of the month on a quarterly .
co-aTR B auarteny Progress basis. EMIS code based on 413072010 4/30/2010 41302010 OORLERNRORA! Ea
P ) ISWLCB WBS for Environmental
Monitoring & Reporting.
Required by Director's Final
" . Findings & Orders (DFFO) by end
Submit Quarterly Surveillance N
N . of the month on a quarterly basis. DOE / EPA: RCRA /
DFFO and Maintenance Report to Ohio EMIS code based on ISWLCB 4/30/2010 4/30/2010 4/30/2010 CERCLA - CONO EA
EPA. N
WBS for Environmental
Monitoring & Reporting.
Enforceable agreement milestone
is due by the 15th of each month .
" - . DOE / Ohio: RCRA /
CD-MS Submit Monthly Technical as required by the Consent 5/15/2010 5/15/2010 5/15/2010 Consent Decree - EA
Progress Report to Ohio EPA. Decree. This will be required as
. CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month .
" - . DOE / Ohio: RCRA /
cD-MS Submit Monthly Technical as required by the Consent 6/15/2010 6/15/2010 6/15/2010 Consent Decree - EA
Progress Report to Ohio EPA. Decree. This will be required as
. CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month "
" - . DOE / Ohio: RCRA /
cD-MS Submit Monthly Technical as required by the Consent 7115/2010 7115/2010 7115/2010 Consent Decree - EA

Progress Report to Ohio EPA.

Decree. This will be required as
long as the Consent Decree is in
effect at the Portsmouth site.

CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Required by Consent Order by
N end of the month on a quarterly )
Cco-TR B auarteny Progress basis. EMIS code based on 713112010 7/31/2010 713112010 OORLERNRORA! Ea
P ) ISWLCB WBS for Environmental
Monitoring & Reporting.
Required by Director's Final
" . Findings and Orders (DFFO) by
Submit Quarterly Surveillance
N . end of the month on a quarterly DOE / EPA: RCRA /
DFFO ::(:Malntenance Report to Ohio basis. EMIS code based on 7/31/2010 7/31/2010 7/31/2010 CERCLA - CONO EA
. ISWLCB WBS for Environmental
Monitoring & Reporting.
Enforceable agreement milestone
is due by the 15th of each month "
" - . DOE / Ohio: RCRA /
cD-MS Submit Monthly Technical as required by the Consent 8/15/2010 8/15/2010 8/15/2010 Consent Decree - EA
Progress Report to Ohio EPA. Decree. This will be required as
. CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Enforceable agreement milestone
is due by the 15th of each month "
" - . DOE / Ohio: RCRA /
cD-MS Submit Monthly Technical as required by the Consent 9/15/2010 9/15/2010 9/15/2010 Consent Decree - EA
Progress Report to Ohio EPA. Decree. This will be required as
. CONO
long as the Consent Decree is in
effect at the Portsmouth site.
Richland

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

[ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
RL-0011 NM
Stabilization and
Disposition - PFP
Complete Transition & Complete Transition & DOE/EPA/
M-083-42 Dismantlement of 241-Z Waste Dismantlement of 241-Z Waste 9/30/2009 9/30/2007 6/8/2007 9/30/2009 Washington: CERCLA EA
Treatment Facility Treatment Facility /RCRA - FFA/CONO
RL-0012 SNF
Stabilization and
Disposition
DOE / EPA /
-016-160 Ci | [ |
RL-0012-008 ¥h21: ;:21 Basin S":cture of Basin Stru?:ture Of The K East 4302000 9/30/2009 9/9/2009 9/30/2009 Completed Washington: CERCLA EA
) / RCRA - FFA/CONO
RL-0013C Solid
Waste Stabilization &
Disposition
. . DOE letter 09-AMCP-0207, DOE/EPA/
M-091-40L-023 Submit Apr-Jun 3rd Qrtr FY09 Submit Apr-Jun 3rd Qrtr FY09 9/15/2009 9/15/2009 9/15/2009 9/15/2009 dated 9-15-09, completed Washington: CERCLA EA

Burial Ground Sample Results

Burial Ground Sample Results

this milestone.

/RCRA - FFA / CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
The TPA parties will
complete negotiations and
DOE will submit a change
N " This milestone was package for interim DOE/EPA/
M-091-42J I?Sx(i?:,f;:;fvgemrs CH I::S;n"(zg::;::fvgeters CH 12/31/2007 8/11/2009 deleted per CR M-91-08- = milestones to replace all = Washington: CERCLA PEA
05, approved 8-11-09. “to be determined” (TBD) =/ RCRA - FFA/CONO
dates, as noted in Change
Package M-91-08-05, by
12/31/09.
" . DOE/EPA/
M-091-40L-024 g:tr’l’:l"e"r:'uﬁ:ps‘:r: ?:;Z:Eis :ﬁz’;‘;ﬁtﬁz”s‘;‘: ?:;::335 12/15/2009 12/15/2000 12/15/2000 Washington: CERCLA  EA
P P / RCRA - FFA / CONO
M-016-93A Submit an
Implementation Workplan to EPA
M-016-93A Submit an for the Acquisition of Capabilities DOE /EPA/
RL-0013C-004 Implementation Workplan to EPA | Necessary to Prepare TRU and 12/31/2009 12/31/2009 12/31/2009 Washington: CERCLA EA
for TRU/TRUM Waste TRUM Waste Generated by /RCRA - FFA/ CONO
CERCLA Clean up Actions at the
Hanford Site for Disposal.
M-091-40L-025 Submit 1st QTR M-091-40L-025 Submit 1st QTR DOE/EPA/
RL-0013C-005 FY10 Burial Ground Sample FY10 Burial Ground Sample 3/15/2010 3/15/2010 3/15/2010 Washington: CERCLA| EA
Results Results /RCRA - FFA / CONO
" DOE /EPA/
M-026-01T g:‘:"‘o'st:l’;{'::t':i”c‘::;as";‘:do':"d 4/30/2010 4/30/2010 4/30/2010 Washington: CERCLA  EA
P P / RCRA - FFA / CONO
M-091-40L-026 Submit 2nd QTR M-091-40L-026 Submit 2nd QTR DOE/EPA/
RL-0013C-006 FY10 Burial Ground Sample FY10 Burial Ground Sample 6/15/2010 6/15/2010 6/15/2010 Washington: CERCLA EA

Results

Results

/RCRA - FFA / CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

[ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
M-091-03D-01 Submit Annual M-091-03D-01 Submit Annual DOE/EPA/
RL-0013C-008 Revision of TRUM and MLLW Revision of TRUM and MLLW 6/30/2010 6/30/2010 6/30/2010 Washington: CERCLA EA
PMP to Ecology PMP to Ecology / RCRA - FFA/ CONO
M-091-40L-027 Submit 3rd QTR M-091-40L-027 Submit 3rd QTR DOE /EPA/
RL-0013C-007 FY10 Burial Ground Sample FY10 Burial Ground Sample 9/15/2010 9/15/2010 9/15/2010 Washington: CERCLA EA
Results Results / RCRA - FFA/ CONO
CR M-91-08-05 was
approved by DOE on The TPA parties will
8/11/09 and EPA and complete negotiations and
Ecology on 8/11/09. The DOE will submit a change
M-091-42 (paragraph Designate All Newly Generated Designate All Newly Generated CR modified the text of package for interim DOE/EPA/ NEGOTIATIONS
2) paragrap CH Waste At The Point Of CH Waste At The Point Of 12/31/2009 TBD TBD this milestone and milestones to replace all Washington: CERCLA PEA ONGOING & DATES
Generation Generation changed the due date to “to be determined” (TBD) =/ RCRA - FFA/CONO TBD.
TBD per M-091-45. CR M- dates, as noted in Change
91-09-02 approved Package M-91-08-05, by
12/22/09 extended the date  2/28/10.
to 2/28/10.
CR M-91-08-05 was
approved by DOE on The TPA parties will
8/11/09 and EPA and complete negotiations and
Ecology on 8/11/09. The DOE will submit a change
CR modified the text of package for interim DOE/EPA/ NEGOTIATIONS
M-091-42 (paragraph  Contact Handled, Small Package | Contact Handled, Small Package | 1, 41,550q TBD TBD this milestone and milestones to replace all |~ Washington: CERCLA PEA,B ONGOING & DATES

4)

TRU Waste Certification

TRU Waste Certification

changed the due date to “to be determined” (TBD) =/ RCRA - FFA/CONO
TBD per M-091-45. CR M- dates, as noted in Change

91-09-02 approved Package M-91-08-05, by
12/22/09 extended the date  2/28/10.
to 2/28/10.

TBD.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Treat 300 Cubic meters per Year
RH MLLW & Large Containers CH-
MLLW. Regarding: MLLW
treatability group MLLW-07 CR M-91-08-05 was . "
" . approved by DOE on The TPA parties will
Waste as defined in the LDR -
- 8/11/09 and EPA and complete negotiations and
report which includes the MLLW R N
ortion of 1) newly generated RH Ecology on 8/11/09. The DOE will submit a change
Treat 300 Cubic meters per Year Eow Level Waste y2)gnewl CR modified the text of package for interim DOE/EPA/ NEGOTIATIONS
RL-0013-005 RH MLLW & Large Containers CH-: enerated large éontaineI},s of CH 6/30/2010 TBD TBD this milestone and milestones to replace all Washington: CERCLA PEA ONGOING & DATES
MLLW g 9 changed the due date to “to be determined” (TBD) =/ RCRA - FFA/CONO TBD.
low-level waste; 3) RH low-level N
waste currently in above-ground TBD per M-091-45. CR M- dates, as noted in Change
torege; 4) Iarye mntainefs g 91-09-02 approved Package M-91-08-05, by
9¢; %) arg ! 12/22/09 extended the date  2/28/10.
CH low-level waste currently in t0 2/28/10
above ground storage; and 5) RH )
or large container Ch low-level
waste from retrieval.
RL-0030 Soil and
Water Remediation -
Groundwater /
Vadose Zone
As of July 31,2009, DOE- | )¢ ¢ v 2009, DOE-RL
RL has received an "
has submitted a TPA
approved TPA change change request to EPA
request (M015-09-04) from 9 ! d
N proposing to change the
EPA changing the "
: - ) - completion date from completion date from DOE /EPA /
M-015-448 Submit 200-MW-1 OU Feasibility | Submit 200-MW-1 OU Feasibility g3, 599 2126/2010 9/30/2009 9/30/2000 10 0272010 to | 2/30/200910 021201010 o i ion: CERCLA. EA

Study And Proposed Plan.

Study And Proposed Plan.

allow the 200-MW-1 FS &
PP to be better
coordinated with the
recently developed
Hanford Completion
Strategy.

allow the 200-MW-1 FS &
PP to be better
coordinated with the
recently developed
Hanford Completion
Strategy.

/ RCRA - FFA / CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

[ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Final Approval Package
for the Tentative
Agreement on Hanford
Federal Facility
Submit CERCLA RI/FS Work Plan Agreement and Consent
for the 300-FF-2 and 300-FF-5 Order I\{lodlllcatlons DOE /.EPA /
RL-0030-039 M-015-71 Operable Units for groundwater 10/31/2009 10/31/2009 10/31/2009 Regarding Accelerated Washington: CERCLA EA
and soil. Groundwater and Soils / RCRA - FFA/ CONO
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009.
TPA Change Request M- TPA Change Request M-
16-08-03 approved on 16-08-03 approved on
Submit a draft CERCLA 05/13/2008 Modified 05/13/2008 Modified
Proposed Plan (PP) to either Hanford Federal Facility Hanford Federal Facility
amend the 1999 100-NR-01/NR-02 Agreement and Consent Agreement and Consent
ROD for the Interim Action or to Order (HFFACO) interim Order (HFFACO) interim DOE / EPA /
M-016-14B Submit a draft CERCLA propose a new ROD. The PP .WI|| 8/31/2008 12/31/2000 12/31/2000 milestone N!-1 6-14b due milestone N!-16-14b due Washington: CERCLA B,EA
Proposed Plan evaluate the permeable reactive date extension for good date extension for good
N /RCRA - FFA/CONO
barrier technology as well as cause. cause.
other alternatives and select a
new alternative in accordance As of April 2009 this As of April 2009 this
with CERCLA requirements. i is on e is on schedule
to be completed by to be completed by
12/31/09. 12/31/09.
Change Package M-24-07-
Complete well installations 02 established this new
M-024-60: Complete well " DOE /EPA/
RL-0030-008 installations scheduled for Dec, | Scheduled for Dec. 31,2009 12/31/2009 12/31/2009 5/28/2008 12/31/2009 milestone and deleted the Washington: CERCLA B,EA

31,2009

DOE Shall install a minimum of
30 wells.

M-024-57 milestones.
This change package was
approved on 12/20/2007.

/ RCRA - FFA / CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2009-REGULATORY-COMPLIANCE-SCORECARD-02-19-10.xls

Page 40 of 58

EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

[ [
Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration
Project
2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Final Approval Package
DOE shall c.omplete for the Tentative
demonstrations for
P N Agreement on Hanford
biostimulation and o
) N Federal Facility
electrocoagulation according to
reviously approved test plans Agreement and Consent
F.Treatab::it;’;’_es‘ Plan m’r’ Order Modifications DOE /EPA /
RL-0030-027 M-016-112A N N 12/31/2009 12/31/2009 12/31/2009 Regarding Accelerated Washington: CERCLA EA
Removing Chromium from N
- Groundwater and Soils /RCRA - FFA / CONO
Groundwater at 100-D Area Using " N
A Milestones/FY2009Fundin
Electrocoagulation," DOE/RL- /Waste Management/K
2006-70, and "Treatability Test g/Wa 9
" P N Basins and Other Issue
Plan for an In Situ Biostimulation Solutions approved
Reducing Barrier,” PNNL-16424 August 2009.
Final Approval Package
for the Tentative
Agreement on Hanford
Federal Facility
Agreement and Consent
Submit RI/FS Work Plan for the Order Modifications DOE /EPA/
RL-0030-029 M-015-61 100-NR-1 and 100-NR-2 Operable = 12/31/2009 12/31/2009 12/31/2009 Regarding Accelerated Washington: CERCLA EA

Units.

Groundwater and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009.

/ RCRA - FFA / CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
" " The milestone change
The p'art'les wil complets'; " was finalized per the Final
negotiations and DOE will submit
Approval Package for the
a change package for new N
N . h Tentative Agreement on
interim milestones that set forth a o
Hanford Federal Facility
schedule to complete the RI/FS Agreement and Consent
The parties will complete process for 200-SC-1, 200-PW-2, O?der Modifications DOE /EPA/
M-015-40E ne o’:iations b 12/3:)/2009 200-PW-4, 200-TW-1, 200-PW-5, 12/31/2010 12/31/2009 12/31/2009 Regarding Accelerated Washington: CERCLA EA
9 v 200-TW-2, 200-LW-1, 200-LW-2, garcing © / RCRA - FFA / CONO
. Groundwater and Soils
and 200-BP-5 operable units. " N
" . Milestones/FY2009Fundin
The parties will also complete
- N " g/Waste Management/K
negotiations and DOE will submit N
Basins and Other Issue
a change package for the M-015- Solutions approved
00 and M-015-00C milestones. August 2009.
Reactve Testing (Urantum) por |~ Tosing (Lraniam) pr the Deo As of Aprl 2009 this DOE/ EPA|
RL-0030-015 9 P 9 pert P 13172010 1/31/2010 1/31/2010 milestone is on schedule Washington: CERCLA| EA
the Deep Vadose Zone Vadose Zone Treatability Test N
i for completion. / RCRA - FFA/ CONO
Treatability Test Plan Plan
Conduct Biennial Assessments Conduct Biennial Assessments DOE /EPA/
M-035-09G of Information and Data Access of Information and Data Access 3/31/2010 3/31/2010 3/31/2010 Washington: CERCLA EA

Needs with EPA and Ecology

Needs with EPA and Ecology

/RCRA - FFA / CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM
CDB

Report Number:

MiL-04

Data as of:

11/13/09

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION
DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2009
MILESTONES

STATUS NARRATIVE

REGULATORY

VARIANCE NARRATIVE AGREEMENT NAME

DESIGNATIONS

COMMENTS

RL-0030-051

M-015-51

M-015-83 Submit a Proposed
Plan for 200-UW-1

Submit Rev FS Report and PP for
200BC Cribs/Trenches for OU
200-BC-1 to EPA

Submit a Proposed Plan for 200-
Uw-1

Submit Rev FS Report and PP for
200BC Cribs/Trenches for OU
200-BC-1 to EPA

3/31/2010

4/30/2010

3/31/2010

9/30/2010

3/31/2010

9/30/2010

Milestone added per the
Final Approval Package
for the Tentative
Agreement on Hanford
Federal Facility
Agreement and Consent
Order Modifications
Regarding Accelerated
Groundwater and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009.

Final approval of this
milestone change has
occurred per the Final
Approval Package for the
Tentative Agreement on
Hanford Federal Facility
Agreement and Consent
Order Modifications
Regarding Accelerated
Groundwater and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009.

DOE/EPA/
Washington: CERCLA
/RCRA - FFA/CONO

Final approval of this
milestone change has
occurred per the Final
Approval Package for the
Tentative Agreement on
Hanford Federal Facility
Agreement and Consent
Order Modifications
Regarding Accelerated
Groundwater and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009. .

DOE /EPA/
Washington: CERCLA
/ RCRA - FFA / CONO

EA

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
The milestone due date
was modified to an earlier
date of 09/30/2010 per
Final Approval Package
for the Tentative
Agreement on Hanford
Submit a 200-UP-1 OU Combined e e omsent DOE /EPA/
RL-0030-043 M-015-17A RI/FS Report as well as a 11/30/2010 9/30/2010 9/30/2010 9 e Washington: CERCLA EA
roposed plan to Ecolo Qrder Modifications / RCRA - FFA / CONO
prop P 9y Regarding Accelerated
Groundwater and Soils
Milestones/FY2009Fundin
g/Waste Management/K
Basins and Other Issue
Solutions approved
August 2009.
RL-0041 Nuclear
Facility D&D - River
Corridor Closure
Project
Initiate Response Actions for Initiate Response Actions for DOE /EPA/
M-016-52 Remaining Waste Sites for 100 K | Remaining Waste Sites for 100 K = 7/31/2009 7/31/2009 7/9/2009 7/31/2009 Washington: CERCLA EA
Area Area /RCRA - FFA/CONO
M-093-19 Submit 105/1 DQ-NI Reactor Interim 8/31/2006 9/30/2009 EA
Safe Storage Design Report
Initiate Soil Remediation at K Change Baseline
. . East Basin (105-KE). Initiate full Completion is the original
M-016-57 Initiate Soil . : e . " DOE /EPA/
M-016-57 Remediation At K East Basin (105 Scale remedial action of the 105- | . 5, 10/30/2009 10/31/2009 CR M-16-08-09 modified | date and is not editable by . iy ion: cERCLA EA

KE)

KE fuel storage basin site within
one month of completing
milestone M-016-160.

the text of the milestone. RL. TPA renegotiated
with new enforceable

date.

/ RCRA - FFA / CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Complete the selected removal
and/or remedial actions for 6 of
the following high priority .04.00-
Complete Removal for 6 High facilities: 3058, 30GE, 306W, 307 :R 'r\ls?:dui?u Tuw:sst 2009 DOE/EPA/
M-094-07 Prior’i)ty Facilities 9 Retention Basins, 308, 309, 321, 12/30/2009 12/30/2009 3/27/2009 12/30/2009 m‘::::lil ing the tgst of this Washington: CERCLA B,EA
323, 324, 324B, 327, 333, 340, milesz)ng /RCRA - FFA/CONO
3706, and 3720; to include the )
306E, 306W 3720, and 305B
facilities.
DOE Will Submit Revised RD/RA
N N Work Plans For 100 Area Interim DOE /EPA/
RL-0041-002 '\R"I';;Tviir?(%faﬁ:bg'r’ 1%;":;‘: Remedial Actions In Accordance | 6/30/2010 6/30/2010 6/30/2010 Washington: CERCLA EA
With The ROD Resulting From /RCRA - FFA/ CONO
Milestone M-016-150.
C Interim F C Interim F DOE /EPA/
M-016-64 Actions for 6 Specific Wastes Actions for 6 Specific Wastes 9/30/2010 9/30/2010 9/30/2010 Washington: CERCLA| B,EA
Sites in the 300-FF-2 OU. Sites in the 300-FF-2 OU. /RCRA - FFA/CONO
DOE / EPA /
Closure Of Non-Permitted MW Closure Of Non-Permitted MW
M-089-00 8 . 9/30/2010 9/30/2010 9/30/2010 Washington: CERCLA EA
Units In 324 Bldg REC B&D Cells | Units In 324 Bldg REC B&D Cells /RCRA - FFA / CONO
Complete Disposition of Surplus z?lr:vsli?e:L:fplzss“;zifi:i:eh: CR 94-09-01 approved in DOE /EPA/
M-094-03 P P P g surp : 9/30/2010 9/30/2010 9/30/2010 August 2009 modified the Washington: CERCLA  EA

RL-0042 Nuclear
Facility D&D - Fast
Flux Test Facility
Project

Facilities

303M, 332, 333, 334, 334A, 3221,
3222, 3223, 3224, 3225.

text of this milestone.

/RCRA - FFA / CONO

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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\
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

ggt; Source: EM Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE CREENSHADED) STATUS NARRATIVE VARIANCE NARRATIVE REGULATORY DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
DOE/EPA/
M-081-14 Complete FFTF Sodium Drain Complete FFTF Sodium Drain 9/30/2009 9/30/2007 9/19/2006 9/30/2009 Washington: CERCLA EA
/RCRA - FFA/CONO
The Project is on
schedule to submit the
S&M Plan to Ecology by
Submit FFTF Surveillance and July 31, 2009. The July 31, DOE / EPA /
M-081-15 Submit FFTF Surveillance and | Maintenance Plan to the 613012010 713112009 511412009 613012010 2009 milestone Completed Washington: CERCLA  EA
Maintenance Plan Washington State Department of completion date is the
. /RCRA - FFA/CONO
Ecology. baselined schedule
completion date. June 30,
2010 is the enforceable
TPA completion date.
River Protection
ORP-0014
Radioactive Liquid
Tank Waste
Stabilization and
Disposition
Hanford Federal ::lrgret:edaal:lee: not
Initiate tank retrieval from seven Initiate tank retrieval from seven 9/30/2009 (TO BE Facility Agreement -
M-45-05-T07 additional Single Shell Tanks additional Single Shell Tanks 913012009 ONHOLD DELETED) and Consent Order | A Proposed changes to

“TPA"

TPA will delete this
target date.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM
CDB

Report Number:

MiL-04

Data as of:

11/13/09

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION
DATE

FORECAST DATE

EA DATE

ACTUAL DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2009
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

COMMENTS

M-45-020

M-45-020-A

M-47-06

M-90-11

Submit biennial update

3 Parties shall meet to establish
new milestones within 60 days

Complete negotiations of
additional agreement

requirements for work to support

p of it K

Complete Canister Storage
Facility Construction

Submit biennial update to Single-
Shell Tank (SST) Retrieval
Sequence document and Double
Shell Tank (DST) Space
Evaluation Document

Complete Canister Storage
Facility Construction

3/1/2010

4/30/2010

6/30/2010

8/31/2010

ON HOLD

ON HOLD

ON HOLD

ON HOLD

3/1/2010

4/30/2010

6/30/2010

8/31/2010

Hanford Federal
Facility Agreement
and Consent Order
"TPA"

Hanford Federal
Facility Agreement
and Consent Order
"TPA"

EA

EA

EA

EA

This milestone is in
abeyance pending
approval of proposed
TPA Change
Requests. To be
replaced by proposed
milestone M-62-40
with completion date
of 10/31/2011

This milestone is in
abeyance pending
approval of proposed
TPA Change
Requests.

The language of this
milestone will change
and competition date
moved to 6/30/2012
upon approval of
proposed TPA
Change Requests.

The language of this
milestone will change
and competition date
moved to 12/31/2012
upon approval of
proposed TPA
Change Requests.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.




MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2009-REGULATORY-COMPLIANCE-SCORECARD-02-19-10.xls

Page 47 of 58

EA / Planned EA Milestone Report
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

2;‘; Source: EM Report Number: MIL-04 Data as of: 1113/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION | FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
ATe DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Hanford Federal :::gfc‘eiat:lee: not
45_OF.- Initiate tank retrieval from eight Initiate tank retrieval from eight 9/30/2010 (TO BE Facility Agreement :
M-45-05-T08 additional Single Shell Tanks additional Single Shell Tanks 9/30/2010 ONHOLD DELETED) and Consent Order | =7 Proposed changes to
" " TPA will delete this
TPA
target date.
ORP-0060 Major
Construction - Waste
Treatment Plant
M-62-01S Submit semi-annual project 7/31/2009 7/31/2009 7/31/2009 EA
compliance report
M-62-01T Submit semi-annual project 1/31/2010 1/31/2010 1/31/2010 EA
compliance report
M-62-01U Submit semi-annual project 7/31/2010 7/31/2010 7/31/2010 EA

Savannah River Site

compliance report

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
SR-0011C NM
Stabilization and
Disposition - 2035
Modifications to Outfall H-
12 are underway to meet
permit requirements. H-12
was a part of milestone
51601 and was also due
11/1/08; H-12 was
removed from milestone
Industrial Waste Water Permit Industrial Waste Water Permit 51601 and this separate
SR-0011C-006 Compliance — Outfall H-12 Compliance — Outfall H-12 7/1/2009 7/1/2009 6/4/2009 7/1/2009 milestone was created NPDES Permit EA

SR-0013 Solid Waste
Stabilization and
Disposition

requires changes to meet permit
requirements

requires changes to meet permit
requirements.

because the H-12
Milestone compliance due
date was extended by
South Carolina DHEC to
7/1/09. The contractor is
slightly ahead of
schedule. Permit to
operate issued by
SCDHEC on 6/4/09.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
SR-0014C
Radioactive Liquid
Tank Waste
Stabilization and
Disposition - 2035

Complete Waste Removal for the
purposes of maximizing risk
reduction (through one or more
additional mechanical cleaning,
chemical cleaning, and/or water
washing evolutions to maximize
waste removal and risk reduction

o] F il

SR-0014C-013 Bulk Waste associated with closure of the | 9/30/2010 9/30/2010 9/30/2010 Federal Facility EA

Efforts for 2 Tanks by 09/30/2010 . . Agreement
tanks) in accordance with the
requirements contained in
Statement of Resolution of
Dispute Concerning Extension of
Closure dates for SRS High Level
Radioactive Waste tanks 19 & 18
dated 11/29/07.

SR-0030 Area
Completion
Complete Monitoring and Submit  Complete Monitoring and Submit
SR-0030 (50331) the D-Area Groundwater the D-Area Groundwater 7131/2009 712812009 7/31/2009 Federal Facility EAF

Operable Unit Groundwater
Monitoring Report

Operable Unit Groundwater
Monitoring Report

Agreement

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Complete Periodic Monitoring Complete Periodic Monitoring
and Submit the Steel Creek and Submit the Steel Creek Federal Facility
SR-0030 (50380) Integrator Operable Unit Periodic | Integrator Operable Unit Periodic 8/31/2009 8/31/2009 8/27/2009 BBH2008 Agreement B.EAF
Report #3 Report #3
Initiate the Savannah River Initiate the Savannah River This m||.e ston.e was
Floodplain Swamp Integrator Floodplain Swamp Integrator renegotiated in June 2008 Federal Facility
SR-0030 (50619) N N 3/15/2009 9/2/2009 8/27/2009 9/2/2009 and was moved from B,EA,F
Operable Unit Second Phase Il Operable Unit Second Phase Il Agreement
Field Start Field Start March 15, 2009 to
September 2, 2009.
Submit ROD for P-Area Operable
Unit (Includes 9 sub-units with 9
associated milestones: 717-9P
Pipe Fabrication Shop, 904-86G S
5 This milestone was
Emergency Cooling Water . .
5 ! renegotiated in June 2008
N Retention Basin, P-Area Reactor
Submit ROD for P-Area Operable Cooling Water System, P-Area and was moved from Federal Facility
SR-0030 (50529) Unit (Includes 9 sub-units with 9 9 4 ’ 2/19/2009 2/18/2010 9/21/2009 February 19, 2009 to B,EAF

associated milestones)

Reactor Cask Car Railroad
Tracks as Abandoned, P-Area
Disassembly Basin, P-Area Ash
Basin, P-Area Process Sewer
Lines, 105-1P No. 2 & 5 Basin
Deionizers Pad, and 710-P
Radiation Zone Storage Facility

September 21, 2009. NEW

FORECAST DATE IS
02/18/2010.

Agreement

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM
CDB

Report Number:

MiL-04

Data as of:

11/13/09

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION
DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2009
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

COMMENTS

SR-0030 (818)

SR-0030 (50402)

SR-0030 (50440)

SR-0030 (777)

Start Remedial Action for M-Area
Operable Unit (Includes 19 Sub-
units with 19 associated
milestones)

Complete Monitoring and Submit
the Mixed Waste Management
Facility 5-Year Tritium Report

Submit FFA Appendix E (Outyear
Milestones) for FY10

FFCAct Site Treatment Plan
Annual Update

Start Remedial Action for MAOU
(Includes 19 Sub-units with 19
associated milestones: Bldgs 305-A
Test Pile Facility, 315-4M
Hazardous/Mixed Waste Storage,
316-M Drum Storage, 324-M Vertical
Press, 330-M Slug Warehouse, 331-
M Core Storage Warehouse, 340-M
Laboratory Waste Treatment, 341-1M
Tank Farm Containment
Cover/Interim Treatment & Storage,
341-8M Vendor Treatment, 341-M
Dilute Effluent Treatment, 740-A
Salvage & Reclamation/Including
740-1A PCB Storage, 743-A Rigging
Storage , 777-10A Physics Assembly
Lab, 741-A Salvage Yard; Slabs from
Decommissioning Activities at 321-
M ing Bldg & i
Inactive Clay Process Sewer Lines
(AICPSL), 322-M Metallurgical Bldg
& AICPSL, and 320-M Alloy Bldg/313-
M Canning Bldg & AICPSL;
Underground Sumps at 321-M #001
& #002)

Complete Monitoring and Submit
the Mixed Waste Management
Facility 5-Year Tritium Report

Submit FFA Appendix E (Outyear
Milestones) for FY10

DOE/SCDHEC Consent Order 95-
22-HW, amended 10/14/03,
requires the SRS Site Treatment
Plan to be updated annually by
November 15.

7/31/2009

10/30/2009

11/15/2009

11/15/2009

2/18/2010

10/30/2009

11/15/2009

11/15/2009

8/10/2009

9/30/2009

10/30/2009

11/15/2009

11/15/2009

DOE/EPA/SC: RCRA

DOE/EPA/SC: RCRA

Federal Facility
Agreement

Site Treatment Plan

B,EA,F

EA

PEA,B,EA,F

EAF

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Submit Workplan for C-Area
Operable Unit (Includes 6 sub-
units with 6 associated
milestones: Bldg. 717-C This milestone was This milestone was
Submit Workplan for C-Area OU Contaminated Maintenance renegotiated in June 2008 = renegotiated in June 2008 Federal Facility
SR-0030 (50429) (Includes 6 sub-units with 6 Facility, C-Area Reactor Cask Car  12/31/2008 12/31/2009 12/31/2009 and was moved from and was moved from Agreement EAF
associated milestones) Railroad Tracks as Abandoned, C: December 31, 2008 to December 31, 2008 to 9
Area Process Sewer Lines as December 31, 2009. December 31, 2009.
abandoned, ECODS C-1, C-Area
Disassembly Basin, and C-Area
Reactor Cooling Water System)
Initiate Field Start for R-Area Initiate RFI/RI Field Start for R- Federal Facility
SR-0030 (50952) Groundwater Area Groundwater (NBN) 12/27/2017 12/31/2009 12/31/2009 Agreement EA
Submit Removal Actions Submit Removal Actions
SR-0030 (820) Performed in FY09 Report Performed in FY09 Report 17172010 1172010 1172010 PEA
Submit A Area Ash Pile (788-0A)
and A Area Coal Pile Runoff
Submit A Area Ash Pile and A . .
SR-0030-010 Area Coal Pile Runoff Basin Rev | asin (788-3A) Rev 0 RCRA 2/11/2011 2/11/2011 2/11/2010 Federal Facility EA

0 RFI/RI

Facility Investigation/Remedial
Investigation (RFI/RI) Workplan
Submittal

Agreement

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report

\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM
CDB

Report Number:

MiL-04

Data as of:

11/13/09

MILESTONE FIELD ID

MILESTONE NAME

MILESTONE DESCRIPTION

BASELINE
COMPLETION
DATE

FORECAST DATE

ACTUAL DATE

EA DATE

GREEN SHADED
DATES ARE 4TH
QUARTER / FY 2009
MILESTONES

STATUS NARRATIVE

VARIANCE NARRATIVE

REGULATORY
AGREEMENT NAME

DESIGNATIONS

COMMENTS

SR-0030 (50427)

SR-0030 (51610)

Issue Record of Decision (ROD)
for P-Area OU (Includes 9 sub-
units with 9 associated
milestones)

Start the Remedial Action for P
Area OU (Includes 9 sub-units
with 9 associated milestones)

Issue Record of Decision for P-
Area Operable Unit (Includes 9
sub-units with 9 associated
milestones: 717-9P Pipe
Fabrication Shop, 904-86G
Emergency Cooling Water
Retention Basin, P-Area Reactor
Cooling Water System, P-Area
Reactor Cask Car Railroad
Tracks as Abandoned, P-Area
Disassembly Basin, P-Area Ash
Basin, P-Area Process Sewer
Lines, 105-1P No. 2 & 5 Basin
Deionizers Pad, and 710-P
Radiation Zone Storage Facility

Start the Remedial Action for P-
Area Operable Unit (Includes 9
sub-units with 9 associated
milestones: 717-9P Pipe
Fabrication Shop, 904-86G
Emergency Cooling Water
Retention Basin, P-Area Reactor
Cooling Water System, P-Area
Reactor Cask Car Railroad
Tracks as Abandoned, P-Area
Disassembly Basin, P-Area Ash
Basin, P-Area Process Sewer
Lines, 105-1P No. 2 & 5 Basin
Deionizers Pad, and 710-P
Radiation Zone Storage Facility

10/1/2009

1/15/2010

6/2/2010

8/31/2010

6/2/2010

8/31/2010

Federal Facility
Agreement

Federal Facility
Agreement

B,EAF

B,EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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\ [
FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak
Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River,
Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

Project

Data Source: EM

CDB Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION FORECAST DATE| ACTUAL DATE STATUS NARRATIVE VARIANCE NARRATIVE DESIGNATIONS COMMENTS
DATE DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES
Initiate the Field Start for C-Area
Operable Unit (Includes 6 sub-
units with 6 associated
milestones: Bldg. 717-C
Initiate the Field Start for C-Area = Contaminated Maintenance Federal Facility
SR-0030 (50397) OU (Includes 6 sub-units with 6 Facility, C-Area Reactor Cask Car  9/30/2009 9/30/2010 9/30/2010 EA,F
. " . Agreement
associated milestones) Railroad Tracks as Abandoned, C:
Area Process Sewer Lines as
abandoned, ECODS C-1, C-Area
Disassembly Basin, and C-Area
Reactor Cooling Water System)
. - . NO EA DATE / NO EA DATE / PEA
SR-0030 (822) i:s:‘r': :39" Branch [0U Periodic g:t:r';';I:ﬁ;‘ﬂ';’:z;’;;'i‘éeg;m 43 6112010 PEA (PLANNED (PLANNED EA) PEAF
EA) ONLY ONLY
West Valley
Demonstration
Project
OH-WV-0013 Solid
Waste Stabilization
and Disposition -
West Valley
Meet Fiscal Year shipping Meet Fiscal Year shipping WVDP-299 Site
OH-WV-0013-003 requirements as specified in the | requirements as specified in the = 9/30/2009 9/30/2009 9/30/2009 9/30/2009 EA

STP

STP

Treatment Plan

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA / Planned EA Milestone Report FINAL FOURTH QUARTER OF FY 2009 -- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, & SEPTEMBER 2009)

Ops Office: All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak

Ridge, Paducah, Port:

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration

'smouth, Program Direction, Richland, River Protection, Savannah River,

Project
2?;; Source: EM Report Number: MIL-04 Data as of: 11/13/09
EA DATE
BASELINE GREEN SHADED REGULATORY
MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION COMPLETION |FORECAST DATE| ACTUAL DATE STATUS NARRATIVE | VARIANCE NARRATIVE DESIGNATIONS COMMENTS
o DATES ARE 4TH AGREEMENT NAME
QUARTER / FY 2009
MILESTONES

SUMMARY

TOTAL NUMBER OF EA MILESTONES FOR THE 4TH QUARTER OF FY 2009: 54 / MISSED: 0 (0.00 %)

TOTAL NUMBER OF EA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (OCTOBER 2009 THROUGH

Dataset Name: FY
2009 Milestone Data
[ARRA Collection]
(MIL Data as of 13-
NOV-09)

SEPTEMBER 2010): 141

* Designations: EA =
Enforceable Agreement,
PC = Project Critical
Decision, B = Budget, F =

Report Includes )
" S Five Year Plan, PS =
Report Generated: 11/24/09 &T;?;it: Fiscal Filter: On Project Start, PE = Project
End, MC = Mission

Complete, PEA = Planned
EA, RA = ARRA, and PA =
OECM Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

GREEN

NO NOVs DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), AND / OR ALL PREVIOUS NOVs RESOLVED DURING
THE PERIOD (JULY THROUGH SEPTEMBER 2009).

YELLOW

NOTICES OF VIOLATION

1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY THROUGH SEPTEMBER
2009), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE PERIOD
(JULY THROUGH SEPTEMBER 2009).

(NOVs)

21 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY THROUGH SEPTEMBER
2009), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY THROUGH
SEPTEMBER 2009), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT RESOLVED DURING THE
PERIOD (JULY THROUGH SEPTEMBER 2009).

NOTE:

DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR
"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN

NO EA MILESTONES MISSED DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), OR ALL MISSED EA
MILESTONES ARE RENEGOTIATED DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), AND NO FINES /
PENALTIES ARE EXPECTED.

YELLOW

ENFORCEABLE
AGREEMENT (EA)

21 EA MILESTONES MISSED DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), BUT RENEGOTIATION FOR ANY
OR ALL MISSED EA MILESTONES IS STILL ON-GOING DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), AND
NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

MILESTONE STATUS / THIS
QUARTER

21 EA MILESTONE MISSED DURING THE PERIOD (JULY THROUGH SEPTEMBER 2009), AND NO RENEGOTIATION HAS
OCCURRED, OR IPABS RECORD DOES NOT INCLUDE AN EA DATE, ACTUAL DATE, FORECAST DATE, OR ANY

COMBINATION OF THESE DATES TO SHOW STATUS DURING THE QUARTER, OR IPABS RECORD ONLY HAS A BASELINE
COMPLETION DATE AND/OR A FORECAST DATE. AND IS PAST EITHER OF THESE DATES AND NEEDS TO BE UPDATED.

"NOTE"

NOTE -- INDICATES THAT INFORMATION NEEDS TO BE ENTERED OR UPDATED IN IPABS TO ENABLE EFFECTIVE
ANALYSIS.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

ENFORCEABLE
AGREEMENT (EA)

MILESTONE STATUS / NEXT

FOUR QUARTERS

GREEN

NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (OCTOBER 2009
THROUGH SEPTEMBER 2010).

YELLOW

21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT RECOVERABLE DURING THE NEXT FOUR QUARTERS
(OCTOBER 2009 THROUGH SEPTEMBER 2010).

21 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND UNRECOVERABLE DURING THE NEXT FOUR QUARTERS
(OCTOBER 2009 THROUGH SEPTEMBER 2010).

" " NOTE -- INDICATES THAT INFORMATION NEEDS TO BE ENTERED OR UPDATED IN IPABS TO ENABLE EFFECTIVE
NOTE
ANALYSIS.
GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.
NON-HIGH-LEVEL WASTE
(NON-HLW) WASTE YELLOW WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT
DETERMINATIONS (WDs) COST / SCOPE / SCHEDULE FOR THE WD.

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST
SCOPE / SCHEDULE, OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES
FOR THE WD.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD -- SCORING LEGEND

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL
GREEN AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT
ISSUES.
LOW-LEVEL WASTE (LLW) YELLOW LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT COST,
DISPOSAL / SCOPE / SCHEDULE.
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL
PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.
NATIONAL GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.
ENVIRONMENTAL POLICY YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.
ACT (NEPA)

NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N /A" = NOT APPLICABLE & "N/ D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining
essential functions to protect human health, the environment, and national security.



